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PROGRESS POLREP
272832

DATE: 3/27/92

FROM: STAVBOS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
P. SCHAFER, ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB,, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
D. KLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT,
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-2738
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

FAX 708-980-4479

POLREP: POLREP 9

SITE NO: PV
D,0. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/27/91 And
continue through today. Removal activities for
3/21/92 through 3/27/92 include:

Completed bulking of liquid composite group A-
Chrome Liquids in 12 K pool

Transported 3,789 gallons of composite group A to
Dynecol, Detroit, Michigan for treatment.
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Cut up poly drums and crushed steel drums from
bulking of group A liquids for disposal as RCRA
empty drums.

Transported 20 cubic yards of RCRA empty drums to
Envirosafe Services of Ohio for landfill.

Shipped composite samples of groups B (Cyanide
Liquid) and F (Cyanide Solid) to ThermoKem, Rock
Hill, S.C. for disposal approval.

Shipped a composite debris sample to Enviroscife
Services of Ohio for landfill approval.

Began bulking composite group B-Chrome Solids.

Mobilized a Structural Engineer from IT
Corporation-Chicago to discuss options for
removing contaminated brick and blocks from
building to avoid demolition of the entire
building.

Took composite samples of visibly contaminated
brick from the East and West walls of the building
and a core sample of the concrete floor and
submitted for analysis.

2. FUTURE PLANS

A. Transport Groups D-Baee/Neutral Solids and B-Chrome
Solids to Dynecol, Detroit, Michigan for treatment.

'"*' B. Obtain approval and transport Groups E and F (Cyanide
Liquids and Solids) for disposal.

C. Obtain approval and transport contaminated debris for
landfill.

D. Decontaminate building structure, remove and replace
contaminated parts of the building, or demolish it.

3. COST INFORMATION

ERGS TAT

Amount
Budgeted $450,000.00 $44,000.00

Cost to date
(through 3/25) 308.923.17 2a.46Q.oi

Amount Remaining $141,077.83 $19,800.99


